



# H<sub>2</sub>Float

*DUNSTAN*



AUGUSTA UNIVERSITY




---

## Progress Since Last Meeting

---

Dr. Hauger said  
*“You’re Right!”*  
to me.





---

# Challenges & Outstanding Issues

---

- Temperature is still a problem
- Temperature sensor requires Dallas One Wire Protocol

---

# Next Two Weeks

---

- Rebuild
  - No Top Loadcell
  - Add ring holder to top of pipe for support
  - Adapt code for lower loadcell only
  - Add temperature sensor to lower loadcell

